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Meeting Minutes Transmittal

300 Area BWHC Facility Transition Gaeneral Topics
Project Managers' Meeting
Federal Building/Room 590-A
Richland, Washington

May 27, 1999
1:30 p.m., to 2:30 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflact the actual occurrences of the above dated Unit Managers Meeting.

_LQwﬁp WMW bate:  7—-00—99

David W,

Templeton, /Project Manager, RL

Date: 7—0/" 97

. B./St¢gnd, Project Managar, Washington State Department of Ecology

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

ot R

pate: 7/01/77

D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 -
Attachment 2 -
Attachment 3 -
Attachment 4 -

Attachment 5 -

Agenda

Summary of Discussion and Commitments/Agreements

Attendance List

Letter: Re: 324 Building Solid Waste Management Units (SWMUs)
Identification in the Waste Information Data System (WIDS)
Letter: Re: 300 Area Polychlorinated Biphenyl (PCB) Remediation
Waste Generated During Cleanup Under the Toxic Substances
Control Act (TSCA)
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Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 5%0-A
Richland, Washington

May 27, 1999
1:30 p.m. to 2:30 p.m.
Agenda

Introduction

Previous meeting nminutes - 300 BWHC PMM

'303-K status

Action item review

a.

Other

g.

Silver list igssues closeout status, 324/327

11.8 324 Building, Na-contaminated shielded glovebox (SCW)

16.3.8 324 Building, tanks secondary containment and leak
dataction/RILWS

16.3.11 327 Building, RIWS secondary containment and leak
detection

topics/discussion

327 TRU Special Case Waste (SCW) one-gallon containers status
- drum packaging status sheet

RCRA/CERCLA integration activities status

324/327/340 Facility RLWS isolation activities status

327 RLWS pipe water, summary/status

327 fire system water pipe break 12/26/98, summary/status
Waste designation white paper status

Other tcpics

Schedule next meeting
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Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 5$90-A
Richland, Washington

May 27, 1999
1:30 p.m. to 2:30 p.m.

Introductions

There were no introductions.

Previous Meeting Minutes - 300 BWHC PMM.

The March 4, 1999 300 BWHC minutes were approved and signed.
303-K Status

E. Mattlin (DOE-RL) reported that the ten issues between DOE and Ecology
have been agreed to, with the exception of the cleanup level for uranium of
240 milligrams per kilogram proposed by Ecology. E. Mattlin stated that
DOE is unwilling to accept that cleanup level, and this issue will need to
be resolved prior to the 2001 building demolition date. A. Stone (Ecclogy)

responded that if DOE is unwilling to accept Ecology's requirements for
resolving this issue, that Ecology will be forced to pursue their concern
regarding the DOE’'s compliance with the Hanford site-wide permit, the 303-K
sample and analysis plan, and the closure plan.

. Action Item Review

A. Stone requested that the parties resolve the three remaining Silver list
issues by the end of June 199%. D. Rasmussen {(BWHC) will provide a
response to this request by June 4, 1999.

a. Silver list issues close-out status, 324/327

11.8 324 Building; Na-contaminated shielded glovebox (SCW)

D. Rasmussen (BWHC) stated that J. Wallace's (Ecology) comments have
been incorporated. The parties agreed that the document would be sent
to J. Wallace to review and comment on the new language.

16.3.8. 324 Building; tanks secondary containment and leak detection

D. Rasmussen stated that the RLWS system for 324 is undergoing some
design changes and suggested incorperating the design changes into the
cleseocut form.

16.3.11 327 Building, RIMS secondary containment and leak detection

D. Rasmussen stated that resolution of this item is on hold because 327
is currently invplved with an ongoing inspection.

Other Topics/Discussions
a. 327 TRU Special-Case Waste (SCW) one-gallon containars (waste
buckets) status.
- drum packaging status sheet

D. Rasmussen stated that the current goal for this fiscal year is to




package and ship 20 drums, and that 17 drums have been packaged.

A. Stone asked if meeting the goal is an issua. D. Templeton (DOE-
RL) responded that the only reason for not meeting the gocal would be
if equipment for loading the lead-lined drums can not be raepaired.

RCRA/CERCLA integration activities status

D. Rasmussen stated that DOE-RL has recently received a letter
(Attachment 4) from Ecology requesting that 17 sites at 324 be
addressed in the Hanford Waste Information Data System (WIDS).
E. Mattlin added that DOE is working on a response toc the letter.

J. Perry (FDH) questicned the location of the subject sitas, and

A. Huckaby (Ecology)} agreed to meet with RL sometime after June 20,
1999 tec clarify the locations. A. Huckaby indicated that Ecology was
not expecting RL to provide an immediate response to the subject
letter. A. Huckaby indicated that the 17 sites were identified based
on her review of the chemical vulnerability assessment.

324/327/340 Facility RLWS isolation activities status.

D. Rasmussen summarizaed that the most recent information will be
incorporated into the revised closeout forms on the Silver list to
reflect engineering designs. The area where tanks will be located
for contingency situations will be included.

327 RIWS pipe water, summary/status.

D. Rasmussen stated that chemistry documentation was provided to

B. Wilson {(Ecology) for the 327 RLWS main pipe last week. Additional
information requested by B. Wilson was delivered yesterday. A. Stone
ralayed that B. Wilson is interested in the source of the water, not
the status of the water. A. Stone stressad the importance of
understanding the source of the water. D. Rasmussen responded thatte
balieved that this information had been provided to B. Wilson as part
of the 327 Facility inspection activities. Furthermore, a blank
flange had been installed to prevent future leakage from the likely
leak source identified by BWHC perscnnel. A. Stone said that Ecology
would review the information previously supplied to B. Wilson.

327 fire system water pipe break/basement flood 12/26/98,
summary/status.

D. Rasmussen reported that the flocod water pumped into drums has been
analyzed and the results show that the water was clean. The watar
has been pumpad out of the drums into a tanker truck which is used by
the 200 Area Effluent Treatment Facility.

. Waste designation white paper status

D. Rasmussen stated that comments from the internal peer review by
FDH, DOE-RL and BWHC are being resclved, but that the white paper is
currently on hold pending new analytical results from confirmatory
samples.

A. Stone asked when the paper would be transmitted to Ecology.

D. Rasmussen responded that the pipe trench area needs to have
samples taken and analyzed, as well as the B-Cell equipment dunnage
and sifted debris. D. Rasmussen agreed to provide a path forward by
June 10, 1599.




g. Other topics:

A. Stone informed the parties that there will be changes in Ecoclogy

contacts for the 300 Area project effective July 1 (Ecology's fiscal
year start). The specific changes will bae conveyed at the next
meating.

A. Stone stated that a letter {Attachment 5) has been transmitted to

DOE with regard to Ecology's concern over the impact of PCBs on the
cleanup activities in the 300 Area.

6. Schedule next meeting

The next meeting was scheduled at 1:30 on July 1, 1999 at the Federal
Building in Richland, WA.




Attachment 3

Attendance List

Meeting Title:

300 Area BWHC Facility Transition General Topics

Project Managers Meeting

Date:
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Attachment 4

Letter:

Dr. Alex Stone, Ecology, to Mr. David Templeton, DOE-RL,
Re: 324 Building Solid Waste Management Units (SWMUs) Identification in the
Waste Information Data System (WIDS),
dated: May 17, 1999,




STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue * Kennewick, Washington 99336-6018 » (509} 735-7581

May 17, 1999

Mr. David Templeton

United States Department of Energy
P.O. Box 550, MSIN: AS-15
Richland, Washington 99352

Dear Mr. Templeton:

Re: 324 Building Solid Waste Management Units (SWMUs) Identification in the
Waste Information Data System (WIDS)

Thank you for providing a tour of the 324 Building, and the containment vesse! information,
requested by the Washington Department of Ecology (Ecology). Ecology has reviewed this
information and believes there are at least seventeen (17) areas within the 324 Building, which
consist of, or contain SWMUs. Recognizing that parts of the 324 Building are undergoing

- transition at different rates, Ecology requests that the: SWMUs contained in the 324 Building be..
- entered in the Hanford WID as “sub-sites” of the 324 Building.” By doing this, the existence and

- status of the SWMUs can be tracked and their status should be mamtamed in the WIDS untll such

time as it changes, or final disposition is dctermmed
Ecology requests that the United States Department of Energy (USDOE) respond to this letter
with a proposal, including a schedule, which describes how the 324 Building SWMU information _

will be submitted to the designated custodian of WIDS, which is USDQE’s Hanford
Environmental Restoration Contractor, Bechtel Hanford, Inc. (BHI).

If you have any questions, pléase call Alisa Huckaby at (509) 736-3034.

Sincerely,

iy

Dr. Alex Stone

300 Area Project Manager
Nuclear Waste Program
AS:ADH:Id
cc: Dave Bartus, EPA Region X Jeff Shearer, BHI
Tom Post, EPA-RL Linda Dietz, BHI
Leo Guillen, DOE-RL Wade Riggsbee, YIN
Rick Blancq, DOE-RL Merilyn Reeves, HAB
Ellen Mattlin, DOE-RL Mary Lou Blazek, OOE
Andrea Hopkins, FDH , Administrative Record: 324 Building File



Attachment 5

Letter:

Dr. Alex Stone, Ecology, to Mr. John Murphy, DOE-RL, Mr. Rich Holten, DOE-RL,
and Ms. Ellen Mattlin, DOE-RL,
Re: 300 Area Polychlorinated Biphenyl (PCE) Remediation Waste Generated During
Cleanup Under the Teoxic Substances Contrel Act (TSCA)
dated: February 29, 1999




STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue » Kennewick, Washington 99336-6018 » (509) 735-7581

February 29, 1999

Mr. John Murphy

U.S. Department of Energy
P.O. Box 550, MSIN: H0-12
Richland, WA 99352

Mr. Rich Holten

U.S. Department of Energy
P.O. Box 550, MSIN: H0-12
Richland, WA 99352

Ms. Ellen Mattlin

U.S. Department of Energy
P.O. Box 550, MSIN: A5-15
Richland, WA 99352

Dear Messrs. Murphy and Hoiten and Ms. Mattlin:

Re: 300 Area Polychlorinated Biphenyl (PCB) Remediation Waste Generated During Cleanup
Under the Toxic Substances Control Act (TSCA)

In recognition of the recent TSCA Disposal of PCBs Final Rule (63 FR 35383), which went into effect on
August 28, 1998, the Washington State Department of Ecology (Ecology) requests that the U.S.
Department of Energy (USDOE) copy Ecology on notifications of 300 Area activities associated with the
self-implementing cleanup and disposal of PCB contamination. Specifically, those activities for which the
USDOE formally notifies the Environmental Protection Agency (EPA) Regional Administrator under 40
Code of Federal Regulation 761.61, Ecology requests a copy at least thirty (30) days prior to the date the
cleanup activity begins.

If you have any questions, please contact me at (509) 736-3018.
Sincerely,

/Mte___
Dr. Aléx Stone, 300 Area Project Manager

Nuclear Waste Program

AS:sb
cc: Daniel Duncan, EPA Mike Minette, FDH
Dave Einan, EPA Tom Quayle, FDH
Dave Evans, USDOE Mary Lou Blazek, OOE
Bob McLeod, USDOE Administrative Record: 300 Area General File

Bob Stewart, USDOE
Andrea Hopkins, FDH
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